ED_002319B_00013118-00001



TO:

Monica Randall
U.S. EPA, Region 6 (6PD)
Environmental Protection Specialist

FROM:
Javier Torres

North American Development Bank
Technical Assistance Manager

July 30, 2018, Cd. Juarez, Chihuahua, México
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US Mexico Border 2020 Environmental Program - Quarterly Grant Status Report

Grant Title: Grant Agreement No.
US — Mexico Border Cooperative Agreement X4-00F92501
Implementation of EPA Region-6 Border 2020 Program

Contact:

Primary Contact Name: Javier Torres
Organization: North American Development Bank
Telephone & Fax: 01-656-688-4600  Email: }

Reporting Period (please check appropriate period):

[:I July 1 — September 30, 2017, Reporting period: report due on October 30, 2017
I:I October 1 — December 31, 2017, Reporting period: report due on January 30, 2018
D January 1 —March 31, 2018, Reporting period: report due on April 30, 2018

April 1 —June 30, 2018, Reporting period: report due on July 30, 2018

I:I July 1 — September 30, 2018, Reporting period: report due on October 30, 2018
D October 1 — December 31, 2018, Reporting period: report due on January 30, 2019
I:l January 1 —March 31, 2019, Reporting period: report due on April 30, 2019

D April 1 —June 30, 2019, Reporting period: report due on July 30, 2019

I:I July 1 — August 30, 2019, Reporting period: report due on September 30, 2019
Check here if this is the final reporting period under your grant [

Please explain any current of expected growth of your project. If there is growth potential, have you
consulted with other partners for further or future leveraging of funds, for continuing the project after
funding from the Environmental Protection Agency ends?

None to report.

Indicate the goal(s) and objective(s) of the Border 2020 Framework Document that this grant is
addressing (:: )

GOAL 1. - Reduce Air Pollution

Objective 1. - By 2020, in accordance with the NAFTA, promote the reduction of the number of vehicles
operating in the border region that do not comply with the respective vehicle emissions’ standards and reduce
vehicle emissions at ports-of-entry through anti-idling and other feasible reduction measures.
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e Project type 1: Support the development of vehicle emissions programs in collaboration with
governmental entities in order to improve compliance, enhance detection and correction of non-
compliance vehicles. In addition, capacity building activities to reduce air pollution, in the border cities
or at the Ports of Entry (POE), which may include the enforcement of environmental compliance at the
time of used vehicle importation.

Objective 2.- By 2020, reduce pollutant emissions in order to approach attainment of respective national
ambient air quality standards (i.e. National Ambient Air Quality Standards (NAAQS) or Norms as they are
referred in Mexico) in the El Paso, Texas—Dona Ana County, New Mexico and at State of Chihuahua’s border
cities’ air sheds.

e Project type 1: Establish joint collaboration strategies with governmental and/or non-governmental
regulatory and planning agencies to identify and implement air pollutant reduction strategies to achieve
better air quality in the Paso del Norte region (PdN). Projects should promote, expand, and be consistent
with the strategies identified in PROAIREs (Mexico’s air shed management plan) or U.S. Clean Air Act
(USCAA) State Implementation Plans (SIPs.)

Objective 3. — By 2018, maintain effective Ambient Air Quality Monitoring Network (AAQMN) and provide
real-time access to air quality data produced at New Mexico/Texas /Mexico air sheds.

e Project Type 1: Initiatives for this objective should aim to ensure the long term sustainability and data
quality for the El Paso, Texas — Ciudad Juarez, Chihuahua air quality monitoring network.

GOAL 2: Water — Improve Access to Clean and Safe Water

e Project type 1: Efforts under this goal should be targeted to capacity building proposals that incorporate
replication strategies, on proper maintenance and/or decommissioning of septic tanks, water conservation
and pollution prevention in order to better understand, plan and maintain cleanup sources of drinking
water on future groundwater supplies in New Mexico-Texas-Chihuahua border, specifically in Dona Ana
County, New Mexico (particularly those communities along the corridor between El Paso, Texas and Las
Cruces, New Mexico) and Luna County, New Mexico and El Paso County, Texas.

Objective 2. - Help drinking water and wastewater service providers in the border region to implement
sustainable infrastructure practices to reduce operating costs, improve energy efficiency, use water efficiently
and adapt to climate change.

o Project type 1: Conduct energy and/or water audits on small water drinking systems that serve
communities with less than a population of 5,000 users, to identify recommendations on how to improve
efficiency and provide cost-savings measures for that system.

e Project type 2: Outreach and education to improve water quality within the Gulf Task Force Region.

Objective 3. - Work bi-nationally to identify and reduce surface water contamination in Trans - boundary water
bodies and watersheds.
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Objective 3a. - Develop a binational watershed protection plan in the Lower Rio Grande below Falcon
International Dam. Initial activities could include partnership building, watershed characterization, definition of
goals/identification of solutions, determination of waste load, load allocations for each country, and development
of an implementation plan.

e Project type 1: Continue to support activities that meet objective 3a— The proposals should address any
water quality sampling and collection, data analysis, modeling and surveys still required by the bi-
national workgroup on this project. In addition, the work should also support any additional training or
workshops needed, among others, by the Amistad and Falcon Task Force, as well by the Texas-Coahuila-
Nuevo Leon —Tamaulipas, Regional Work Group.

GOAL 3: Promote Materials Management & Waste Management, & Clean Sites

Objective 1. - By 2020, increase local and state-level institutional knowledge and experience in the area of
sustainable material management practices.

e Project type 1. Proposals should be aimed to build capacity and establish strategies to improve
infrastructure to minimize waste, maximize collections systems, support secondary materials
markets, and reduce overall disposal in landfills and open dumps.

Objective 2. - Identify priority waste streams and by 2020 develop sustainable material management practices
that strengthen their respective market value.

o Project type 1: Identify priority waste streams in the municipalities from Four States region and develop
sustainable waste management programs for those municipalities to include strengthening the market
value of the waste.

e Project type 2: Develop sustainable management practices to address used electronics, household
hazardous waste, and tires in the Region which will include an educational component to promote
recycling and solid waste practices.

GOAL 4: Enhance Joint Preparedness for Environmental Response

Objective 2. - By 2020, at least eight (8) of the sister city joint contingency plans will be supplemented with
preparedness and prevention related activities such as certified training, risk analysis, and/or capacity building

e Project type 1: Conduct bi-national training to both U.S. and Mexican local emergency responders, on
incidents involving Chemical, Biological, Radiological, Nuclear, or Explosive (CBRNE), and/or all
hazards response skills enabling them to respond safely and effectively to these types of incidences.

e Project type 2: Conduct bi-national training to U.S. and Mexican local emergency responders,
specifically on HAZMAT incidences only.

e Project type 3: Conduct bi-national: 1) tabletop drill with functional drill/exercise or 2) Full Scale
Drill/Exercises to test local sister city plans. In order to meet the definition of bi-national, the
drills/exercises should go beyond a simple notification to the local sister-city pair and demonstrate actual
coordination of resources (expertise, equipment, personnel, etc.) between the sister-cities.

e Project type 4: Develop a hazardous materials risk analysis.
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GOAL 5. — Enhance Compliance Assurance and Environmental Stewardship

Objective 4. - By 2020, implement at least five (5) binational workshops targeted to environmental enforcement
professionals, including ports-of-entry customs professionals (i.e. Department of Homeland Security-Customs
and Border Protection), to promote the exchange of information and improve understanding of each Country’s
respective compliance and enforcement programs and tools, including field studies.

e Project type 1: Proposals should consider events for information exchange to improve understanding
each Country’s respective compliance and enforcement programs and tools including field inspections

and case development practices.

Fundamental Strategies

Promoting Environmental Health

e Project type 1: Projects presented under this fundamental strategy should increase engagement and
participation by the community and stakeholders to better manage the environment and public health
issues along the border.

Building Capacity towards Climate Change Resiliency
e Project type 1: The Border 2020 climate change efforts should focus on reducing greenhouse gas (GHG)

emissions and on actions to help border communities become more resilient to the effects of climate
change.

Summary of approved Work Plan activities performed during the reporting quarter.

Projects in progress during reporting period:

Project

D Goal | Objective Project Name Status

Project Status: Project is concluded. Main
results include the implementation of 18
courses-training workshops with a total
attendance of 410 people, including
Sewage Sludge and Biosolids Agricultural Soils | farmers, technicians, officials, students and
Project in the Valle de Juarez, Chihuahua the public in general. These courses were
carried out with 12 informative drop-down
publications and seven papers on the topics
related to the importance of biosolids for
the agriculture.

Project Status: Activities for this quarter
include: The modeling runs for the Tool
were done and the DMT has been finalized
and rolled out through past workshops, for
this reason, a project no-cost extension was
authorized and approved until July 31,
2018.

20298 3 1

Decision Making Tool (DMT¥) for Determining

2237 2 2 LID Stormwater Detention, Brownsville, Texas
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Project Status: Project completed March
2018. Preparation of a regional catalog
with 32 eco-technologies. Technical and
Financial Assistance customized for each
Healthy and Resilient Housing in west Ciudad of the 50 homes in the implementation and
Juarez, Chihuahua technical support and supervision of green
catalog and construction clements.
Quantitative results: 529m3 water saved
per month, impermeabilization of 34
homes, 16 windows, 200 people benefitted

20303 FS N/A

Summary of the Work Plan performance outputs/outcomes achieved during the reporting quarter.

None to report.

Are you on track with your timeline?  Yes X No D

A description of problems encountered during the reporting quarter that may affect the project
schedule and a discussion of meeting the performance outputs/outcomes.

None

Resolutions to Problems Previously Reported.

None to report.

Activities Anticipated/Planned for Next Three Months and Budgeted Costs.

Continue with the development of active projects.

Discuss what key personnel did on the project.

Briselda Duarte and Jorge Hernandez coordinated project development activities with EPA and sponsors.
Marielena Constandse prepared this report and provided Contract Administration. Javier Torres provided Grant
Administration coordination with EPA. Joaquin Marruffo supervised the execution of the project activities.

Discuss any changes in key personnel.

No personnel changes have taken place.

Please name any significant partner organizations that you (as the lead organization) have for this
project, who are taking responsibility for substantial portions of implementation.

None to report.

BUDGET SUMMARY - Include information on the expenditure of grant agreement funds during the quarter and
cumulatively by task in the provided budget tables. The tasks should correspond to the tasks outlined in your approved
grant agreement work plan and the tables may be expanded accordingly. In addition, include in your narrative an estimate
of funds needed to complete the work required in the grant agreement compared to the funds remaining in the grant
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agreement. Note: This section does not substitute for the annual financial status report (SF-269) required by the grant

agreement.
TABLE 1
Summary of Quarterly Expenses by Category (Report Period April 1 to June 30, 2018)
Work Plan Tasks Approved Work Previously Expenses this Total Cumulative
Plan Budget Expended Quarter Expenses
Task A- Projects $278,255.00 $198,667 $34,672 $233,339
Task B- Emergency
Response $ 26,290.00 $25,055 $0 $25,055
Indirect Cost $30,455.00 $22,372 $3,467 $25,839
TOTAL Cumulative
Expenses $335,000.00 $246,094 $38,139 $284,233
TABLE 2
Budget Categories Task A Task B TOTAL
(programmatic costs only) Projects Emergency Quarterly Expenses
Response

Personnel $0 $0 $0
Fringe Benefits $0 $0 $0
Travel $0 $0 $0
Equipment $0 $0 $34,671.52
Other (specify) $34,671.52 $0 $34,671.52
TOTAL Direct Charges $34,671.52 $0 $3,467.15
Indirect Costs $5467.13 30 $38,138.67
TOTAL $38,138.67 $0 $34,671.52

Cumulative Expenses

'EPA defines equipment as items that cost $5,000 or more with a useful life of more than one year. Items costing less than 35,000

are considered supplies.

Applicants must comply with the procurement procedures contained in 40 CFR 31.36, or for non-profits, with 40 CFR30.40.
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What is the geographic scope of your project implementation? (dnclude whether it is within the Tri-State

and/or Four-State Region of Border 2020, whether implementation takes place in both the U.S. and Mexico, and any more specific
implementation.)

The geographic scope of this award covers the Tri-State Region, which includes the states of New Mexico,
Chihuahua and the West Texas region; and the Four-State Region which includes the rest of Texas, Coahuila,
Tamaulipas and Nuevo Leon.

I certify that this report is true and correct, project is on schedule except as noted, and funds are being
utilized as planned and agreed to in the award document.

!E \,M
Signature of Project Official: L~
LA
Printed Name: Javier Torres
Title: . .
Technical Assistance Manager Date: July 30, 2018

Within 30 days following the end of each quarter, please submit this report to your EPA Project Olfficer.
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